
State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  October 27-28, 2004 
  
 Reference No.: 3.7  
 Information Item 
        
 
 
    

 
From: CINDY MCKIM Prepared by: Terry Abbott 

Acting Chief Financial Officer Division Chief  
 Local Assistance 
  

Ref: STATUS REPORT ON FUNDING ASSIGNED TO CONSERVATION LANDS (CL) AND 
STATEWIDE TRANSPORTATION ENHANCEMENTS (STE) PROGRAMS 
 
SUMMARY: 
 
Resolution G-00-18 provided for federal Transportation Enhancement Activities (TEA) funds to 
be programmed in two separate shares, the Regional share and the State share.  The State share 
was further divided into three separate sub-shares: Conservation Lands (CL) share, Statewide 
Transportation Enhancements (STE) share, and the Department of Transportation (Department) 
Safety Highway Operation Protection Program (SHOPP) managed share.  This report is a status of 
the programming and delivery for the CL and STE shares.  Delivery of most of these projects is 
well underway.  Currently, an estimated $6,789,640 is available from project savings and delivery 
failures (see page two for a detailed accounting).  These funds may be available for redirection.  

 
BACKGROUND: 
 
On July 20, 2000, the California Transportation Commission (Commission) adopted program 
procedures and criteria to govern the programming of the CL share and the STE share of the TEA 
program.  Resolution G-00-18 specified the Environmental Enhancement and Mitigation (EEM) 
Program procedures be applied to both the CL and STE programs. 
 
Projects must receive a Commission allocation within the same fiscal year they are programmed.  
The applicants are allowed to determine the fiscal year of delivery.  The Department staff, with 
Commission staff concurrence, defined program year as the applicant’s designated fiscal year of 
delivery.  The project then has two additional years to encumber the funds (award a contract or 
close escrow in the case of scenic land acquisitions). 
 
Conservation Lands Program – The Commission approved 26 CL projects totaling $52,012,000 
in three programming rounds adopted in December 1998, July 1999 and May 2000.  Of the 26 CL 
projects, 22 projects were completed and four were cancelled.  Funds totaling $2,003,000 from two 
of the four cancelled projects were redirected to STE projects (via Resolution G-02-21).  A total of 
$5,339,640 from cancelled projects and/or project savings remains available for redirection. 
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The following projects were either not allocated, obligated, or only partially obligated and 
generated the savings shown below: 
 

Projects Cancelled   Programmed Allocated  Obligated   Available  
• Trout Creek Project    $2,000,000 0  0  $2,000,000 
• Tuolumne River  

Scenic Acquisition (Hatch Park)   $   500,000 0  0  $   500,000  
• Harley Property Acquisition $   562,000 $   562,000 0  $   562,000 
• Violich Property Acquisition $   443,000    $   443,000 0  $   443,000 
 
Project with savings identified 
• Baldwin Hills-Southern  

Viewshed    $4,900,000  $4,900,000 $1,062,360 $3,837,640 
 

     Sub Total – CL Cancelled or Savings: $7,342,640 
 
New STE projects allocated using redirected CL funds per Resolution G-02-21: 
Projects    Programmed Allocated Obligated   Available 
• Buena Vista Viewshed  

Acquisition    $1,000,000  $1,000,000 $1,000,000 $     -0- 
• Red Oak Victory Ship  

Restoration     $1,003,000 $1,003,000 $1,003,000 $     -0-  
    

            Less - CL Previously Redirected:  $2,003,000 
        

  Total CL Funds Available for Redirection:  $5,339,640 
  
Statewide Transportation Enhancements (STE) Program - The Commission approved 34 STE 
projects totaling $40,000,000 in two programming rounds adopted in May 2000 and April 2002.  
Resolution G-02-21 programmed two additional STE projects for $2,003,000 from the redirected 
CL funds identified above.  Of the 36 STE projects programmed, 26 projects totaling $24,317,000 
have already received an allocation, while four agencies will request allocations totaling 
$4,251,000 this fiscal year.  Three projects totaling $10,779,000 are scheduled for an allocation in 
future fiscal years.  The remaining three projects identified below will not be delivered or has 
project savings, leaving a balance of $1,450,000 available for redirection.  
 
Projects    Programmed Allocated Obligated   Available 
• Bodie Gateway Property    

Acquisition    $800,000* $300,000 $300,000    $ 300,000  
• Ojai Scenic Easement  $650,000 0  0     $ 650,000 
• Route 101 Bike Bridge (Goleta) $500,000 0  0     $ 500,000 
 
 Total STE Funds Available for Redirection:  $1,450,000 
 
*Note: $500,000 in project savings from the Bodie Acquisition 
 was previously reprogrammed under Resolution G-02-21. 

 
    Total CL and STE Funds Available for Redirection  $6,789,640 
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